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Overview

Radiological Project Work Overview

– Current Project Map

– SS/SD Removal and Building Survey Update

• Crisp Rd.

• Parcel C

• Parcel D-1• Parcel D-1

• Parcel E 500-Series

Reports, Lab, and Pier Demo Update



2011 Radiological Projects



Crisp Rd/Parcel E 
SS/SD Removals & Building Surveys

• SS/SD line removal, survey, and backfill is complete

• Crisp Road completed and paved

– Navy reviewing storm water control design

• Bldg 406 – CDPH confirmation survey completed November 18, 2010

• Bldg 810 – Final FSS issued, CDPH Confirmation Survey scheduled 
for March 3, 2011for March 3, 2011

• Bldg 414 – Draft FSS submitted to Agencies on February 15, 2011

• Site 701 – Draft FSS under RASO review

• Site 704 – Draft FSS under RASO review

• Bldg 707 Triangle – Field work ongoing

• IR-04 Scrap Yard - Field work ongoing



Parcel CParcel C

Storm Drain & Sewer Removals and Building SurveysStorm Drain & Sewer Removals and Building Surveys

• SS/SD line removal commenced in Central Parcel C on January 4th 

– Excavated SS/SD through February 15, 2011:

• 5,149 linear feet

• Building Final Status Surveys

– Completed Survey of Building 272 on February 7, 2011

– Continue Survey of Building 271 – Continue Survey of Building 271 

• Building 203

– Performing pre-TSP fire-brick and asbestos abatement of four 
furnaces prior to developing TSP

• North Pier

– Radiological survey and SS/SD removal following Pier Demo 
project



Parcel C Parcel C 
Storm Drain & Sewer Removals and Building SurveysStorm Drain & Sewer Removals and Building Surveys



Parcel DParcel D--11
Current Field Work StatusCurrent Field Work Status

• Storm Drain and Sanitary Sewer Removal

– Excavated soil and pipe removal thru February 17th

• 4750 lineal feet



Current Field Work StatusCurrent Field Work Status

• Gun Mole Pier

– Completed gamma walk over survey and Field Instrument for the 
Detection of Low Energy Radiation (FIDLER) Survey 

– 38 Survey Units evaluated.  Six showed detections above the 
investigation level and will be further investigated.

– Started removal and stockpiling of asphalt, rails and ties– Started removal and stockpiling of asphalt, rails and ties

• South Pier

– Completed survey and sampling

– Two Cesium 137 detections above investigation levels in one SU to 
date

– Awaiting analytical results for remaining SUs.



Current Field Work StatusCurrent Field Work Status

• Building 274

– No detections Above investigation Levels

• Building 383 

– Completed building foundation removal– Completed building foundation removal

• Building 313,313A & 322 sites - Surveyed and Sampled

– Elevated levels of Cesium 137 and Radium 226 above    action limits

– Revised TSP for additional survey, sampling & remediation



Upcoming Field Work Upcoming Field Work 

• Continue to remove SS/SD lines

• Building 313,313A & 322 sites – Complete additional survey, sampling, 
and remediation

• Continue asphalt removal and characterization survey and sampling for 
the Gun Mole Pierthe Gun Mole Pier

• Begin backfilling trenches with RASO approval

• Develop and submit Survey Unit Project Reports (SUPRs)



Parcel DParcel D--11
Storm Drain & Sewer Removals and Building SurveysStorm Drain & Sewer Removals and Building Surveys



Parcel E 500 SeriesParcel E 500 Series

• Final Project Work Plans for the SS/SD removal and site clearing 
activities completed:

– Final Execution Plan submitted January 20, 2011

– Final Design Plan submitted February 18, 2011

• Field Work • Field Work 

– Setting up perimeter fencing to establish RCA

– Clearing and grubbing and site preparation 

– No excavation or surveys to date

• TSPs for Parcel E will be developed as clearing and grubbing of site 
allows Tt to confirm current site conditions.



Impacted Building and Sites Within Impacted Building and Sites Within 
Parcel E 500 Series AreaParcel E 500 Series Area



Reports, Laboratory, and Pier Demo Reports, Laboratory, and Pier Demo 

Update



Parcel B Building Survey Status

• All Parcel B Building Surveys Complete

– Building 157 – CDPH took receipt of samples for confirmatory analysis 
on December 3, 2010

– Building 140 Discharge Channel – Final FSS Issued February 16, 2011; 
CDPH Confirmation Survey scheduled for March 3, 2011

– B-140 Tech Memo under RASO review– B-140 Tech Memo under RASO review



Parcel G Building Survey Status

• All Building Surveys Complete

− Building 364/365/317 – CDPH took receipt of samples for confirmatory 
analysis on December 3, 2010



Parcel B, G, and E Buildings 
Awaiting Free Release

Draft

Final

Free-Released

Internal Draft

Waiting for  concurrence for 
Free-Release determination



OnOn--site Laboratory Updatesite Laboratory Update

• New on-site radiological laboratory is fully operational.  

• All 12 new detectors are operational, second laboratory trailer was 
brought online on February 9, 2011. 

• Since becoming operational on January 24, 2011, prepared and 
analyzed 1,942 samples



IR07/18 Modeling UpdateIR07/18 Modeling Update

• The Navy has prepared an internal draft for the Radiological Risk and Dose 
Modeling for Sites IR-7 and IR-18 using RESRAD

• Navy will schedule a meeting with DTSC/CDPH to discuss site specific  
modeling input parameters in detail with the agencies

• When site specific modeling input parameters are agreed upon, these will 
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• When site specific modeling input parameters are agreed upon, these will 
be utilized in the modeling, and a draft model will be submitted to the 
agencies for review



Pier Demo Field UpdatePier Demo Field Update

Anticipate demolition work to commence March 14, 2011.



Summary

Comments, Questions, Concerns ???Comments, Questions, Concerns ???


